










	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1	✓	▲ WPA - GIS	59 days	Thu 8/13/98 8:00 AM	Tue 11/3/98 5:00 PM		
2	✓	WPAApp. Development	33 days	Thu 8/13/98 8:00 AM	Mon 9/28/98 5:00 PM		
3	✓	WPAAcceptance Testing	5 days	Tue 9/29/98 8:00 AM	Mon 10/5/98 5:00 PM	2	
4	✓	CO - Install & Train	2 days	Tue 10/6/98 8:00 AM	Wed 10/7/98 5:00 PM	3	
5	✓	D-3 - Install & Train	2 days	Mon 11/2/98 8:00 AM	Tue 11/3/98 5:00 PM	4	
6	✓	D-2 - Install & Train	2 days	Mon 10/12/98 8:00 AM	Tue 10/13/98 5:00 PM	5	
7	✓	D-5 - Install & Train	2 days	Thu 10/15/98 8:00 AM	Fri 10/16/98 5:00 PM	6	
8	✓	D-4 - Install & Train	2 days	Mon 10/19/98 8:00 AM	Tue 10/20/98 5:00 PM	7	
9	✓	TPK Server Installation	1 day	Wed 10/21/98 8:00 AM	Wed 10/21/98 5:00 PM	8	
10	✓	D-6 - Install & Train	2 days	Thu 10/22/98 8:00 AM	Fri 10/23/98 5:00 PM	9	
11	✓	D-1 - Install & Train	2 days	Tue 10/27/98 8:00 AM	Wed 10/28/98 5:00 PM	10	
12	✓	D-7 - Install & Train	2 days	Thu 10/29/98 8:00 AM	Fri 10/30/98 5:00 PM	11	
13	✓	TPK - Install & Train	2 days	Mon 11/2/98 8:00 AM	Tue 11/3/98 5:00 PM	12	
14							
15		▲ BASEMAP - LINEAR	161 days	Mon 8/24/98 8:00 AM	Mon 4/5/99 5:00 PM		
16	✓	Develop Modification Plan	26 days	Mon 8/24/98 8:00 AM	Mon 9/28/98 5:00 PM		
17		Meet AV,NH,BH,MG	1 day	Fri 12/11/98 8:00 AM	Fri 12/11/98 5:00 PM	16	
18		issue LOA	1 day	Mon 12/14/98 8:00 AM	Mon 12/14/98 5:00 PM	17	
19		Modify Basemap	80 days	Tue 12/15/98 8:00 AM	Mon 4/5/99 5:00 PM	18	
20							
21		▲ PERMITS -GIS - Phase II	114 days	Fri 9/25/98 8:00 AM	Wed 3/3/99 5:00 PM		
22	✓	Issue LOA	1 day	Fri 9/25/98 8:00 AM	Fri 9/25/98 5:00 PM		
23		Configure/Install Web Software	14 days	Thu 10/8/98 8:00 AM	Tue 10/27/98 5:00 PM	22	
24		Final Design Spec	5 days	Thu 10/8/98 8:00 AM	Wed 10/14/98 5:00 PM	22	
25		Develop Screens	30 days	Thu 10/15/98 8:00 AM	Wed 11/25/98 5:00 PM	24	
26		Basemap Update Procedure	5 days	Thu 11/26/98 8:00 AM	Wed 12/2/98 5:00 PM	25	
27		Permit View/Print Screens	20 days	Thu 12/3/98 8:00 AM	Wed 12/30/98 5:00 PM	26	
28		DB Install & Configure	10 days	Thu 12/31/98 8:00 AM	Wed 1/13/99 5:00 PM	27	
29		Configure App. Server	5 days	Thu 1/14/99 8:00 AM	Wed 1/20/99 5:00 PM	28	
30		Acceptance Testing	30 days	Thu 1/21/99 8:00 AM	Wed 3/3/99 5:00 PM	29	
31							
32		▲ TRANSPORT.MODELING GIS	166 days	Fri 12/4/98 8:00 AM	Fri 7/23/99 5:00 PM		
33		Issue LOA	1 day	Fri 12/4/98 8:00 AM	Fri 12/4/98 5:00 PM		
34		Estab. Com.Links	15 days	Mon 12/7/98 8:00 AM	Fri 12/25/98 5:00 PM	33	
35		Review Phase I	15 days	Mon 12/7/98 8:00 AM	Fri 12/25/98 5:00 PM	33	
36		Select DB Software	20 days	Mon 12/28/98 8:00 AM	Fri 1/22/99 5:00 PM	35,34	
37		Develop Data Import Schema	40 days	Mon 1/25/99 8:00 AM	Fri 3/19/99 5:00 PM	36	
38		Integrate DB w/FSUTMS	30 days	Mon 3/22/99 8:00 AM	Fri 4/30/99 5:00 PM	37	
39		Eval Model Support	20 days	Mon 3/22/99 8:00 AM	Fri 4/16/99 5:00 PM	37	
40		Eval Standards	20 days	Mon 4/19/99 8:00 AM	Fri 5/14/99 5:00 PM	39	
41		Develop Web Prototype	30 days	Mon 5/17/99 8:00 AM	Fri 6/25/99 5:00 PM	40	
42		Develop Long-Range Plan	20 days	Mon 6/28/99 8:00 AM	Fri 7/23/99 5:00 PM	41	
43							
44		▲ R/W -GIS	48 days	Mon 8/24/98 8:00 AM	Wed 10/28/98 5:00 PM		
45		Coordinate Software Acquisition	15 days	Mon 8/24/98 8:00 AM	Wed 10/28/98 12:00 PM		
46		Eval DRAPPS	15 days	Thu 10/8/98 8:00 AM	Wed 10/28/98 5:00 PM	45SS	
47							
48		▲ AVIATION - GIS	50 days	Mon 10/5/98 8:00 AM	Fri 12/11/98 5:00 PM		
49	✓	Scope Received	0 days	Mon 10/5/98 8:00 AM	Mon 10/5/98 8:00 AM		
50	✓	Eval. Scope & Schedule	15 days	Thu 11/12/98 8:00 AM	Wed 12/2/98 5:00 PM	49	
51		Issue LOA	1 day	Fri 12/11/98 8:00 AM	Fri 12/11/98 5:00 PM	50	
52							
53		▲ SAFETY -GIS	47 days	Thu 10/8/98 8:00 AM	Fri 12/11/98 5:00 PM		
54	✓	Scope meeting (GIS-Trans)	1 day	Tue 11/10/98 8:00 AM	Tue 11/10/98 5:00 PM		
55	✓	Scope meeting (Dames & Moore)	1 day	Fri 12/4/98 8:00 AM	Fri 12/4/98 5:00 PM		
56		Issue LOA	1 day	Fri 12/11/98 8:00 AM	Fri 12/11/98 5:00 PM		
57							
58							

